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. Year 1 - Q1 Yoar 1-Q2 Year 1- Q3 Year 1 - Q4 Year2- Q1 Year 2 - Q2 Year 2 - Q3 Year 2 - Q4
Task Name Duration [ Month 1 | Month 2 | Month 3 | Menth 4 | Menth 5 | Month 6 | Month 7 | Month 8 | Manth @ Jiionth 10| Month 1] Month 321 Morth 1| Month 2 | Month 3 | Month 4 | Month 5 | Month 6 | Month 7 1 Monin & | Montit @ |Month 10 Monih 11| Month 12
1
U.S. EPA Approval of CMP & ‘ i
Treatability Study
Collect Soil and Groundwater Samples 4 wks
Perform ISCO Treatability Study 8 wks ]
Perform ISEB Treatabifity Study 12 wks |
Present results and Recommendations 4 wks
Design Report for Corrective Measures | . j ! l
Draft Design Report 8 wks ; | | | i
U.S, EPA Review 6 wks : !
Final Design Report 4 wks ‘ |
1.S. EPA Review/Approvai 4 wks ! | E
r!mplement Cortrective Measures ! : |
Baseline Groundwater Monitoring Event 6 wks ;
in Situ Treatment System Installation ! 5
Procure Drilling Subcontractor 4 wks J [ ‘
Install injection Wells 8 wks ; | | :
in Situ Treatment \ | : ; a
{SCO Injections 4 wks 3 i j '
Confirmatory Soil and Groundwater Monitoring 6 wks § ! ! #
EVO Injections 2 wke ‘ i ; (1) | !
Nutrient Injections 2 wks ‘ | : \ : v : | k2)
; | ‘ ; |
Final Remedy Construction Compietion Repori i ‘ : ‘I ‘ i i
Draft Completion Repori 8 wks i | i ! ! }
U.S. EPA Review 6 wks ; L } ; L ! | |
Final Campletion Report 4 wks | | ‘ | | - ‘ g
LS. EPA Review/Approval 4 wks ‘ : ! : j ‘ |
‘ ‘ : : i i :
| | i H 1 ! H
nLong Term Groundwater Monitoring (3) : | | ‘ i ' | ;
Semi Annual Groundwater Monitoring | i : ! : : i i i
Expanded Groundwater Monitoring ! ! ! i | i ‘
Annual Reporting | ; | | i | | ‘ |
i \ i | I ; L \ | \ \ ‘»
Notes:
(1) - EVQ injections to occur once every two years for a peried of 10 years.
(2) - Nutrient injections to ocour semi-annually for a period of 10 years.
{3) - Tasks to be scheduled accordingly beyoend Year 3.
CMP - Corrective Measures Proposal
ISCO - In situ chemical oxidation
ISEB - In sity enhanced biodegradation
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. Year 3- Q1 Year 3 - Q2 Year 3- Q3 Year 3 -Q4
Task Name Duration | Month 1 | Month 2 | Month 3 | Month 4_LMonth 5 | Monih 6 | Month 7 | Month 8 | Rionth 9 |Menth 10[Month 11] Monin 12
|

1U.S. EPA Approval of CMP

Treatability Study

Collect Representative Soil and Groundwater Samples 4 wks
Perform 1SCO Treatability Study B wks
Perform ISEB Treatability Study 12 wks
Present results and Recommendations 4 wks

Design Report for Corrective Measures

Draft Design Repart 8 wks
U.8. EPA Review 6 wks
Final Design Report 4 wks
U.S. EPA Review/Approval 4 wks
Implement Comrective Measures i
Bassline Groundwater Monitoring Event 6 wks ;
In Situ Treatment System Installation
Procure Drifling Subconiractor 4 wks
Instali Injection Wells 8 wks ! :
in Situ Treatment ! § i i
ISCO Injections 4 whs N ‘ [ ‘
Confirmatory Soil and Groundwaier Monitoring 6 wks ‘
EVO Injections 2 wks |

Nutrient Injections 2 wks F{Z) | N(E)

Final Remedy Construction Compietion Report

Draft Complation Report B wks

U.S. EPA Review 6 wks :
Final Compisticn Report 4 wks i
1.8. EPA Review/Approval 4 wks |

Long Term Groundwater Monitoring (3) \ i
Semi Annual Groundwater Monitoring ‘ .
Expanded Groundwater Monitoring i ‘
Annual Reporting l ‘

Notes:

{1) - EVO injections to occur once every two years for a period of 10 years
{2} - Nutrient injections to occur semi-annually for a period of 10 years.

(3) - Tasks to be scheduled accordingly beyond Year 3.

CMP - Corrective Measures Proposal

ISCO - In situ chemical oxidation

ISEB - iIn sitv enhanced biodegradation
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